Exhibit 1: City of Seattle Memorandum of Understanding

SR 520, I-5 TO MEDINA: BRIDGE REPLACEMENT AND HOV PROJECT VISION AND
COORDINATION UNDERSTANDING BETWEEN THE WASHINGTON STATE DEPARTMENT
OF TRANSPORTATION AND THE CITY OF SEATTLE

This SR 520, I-5 to Medina: Bridge Replacement and HOV Project Vision and Coordination
Memorandum of Understanding (“MOU”) has been developed by the Washington State
Department of Transportation (“State”) and the City of Seattle (“City”), hereinafter the “Parties”
and individually the “Party”, to memorialize the intent of the Parties regarding future actions and
roles and responsibilities regarding the SR 520, I-5 to Medina: Bridge Replacement and HOV
Project.

BACKGROUND

WHEREAS, SR 520 is a vital east-west transit corridor of regional significance carrying people
and goods and connecting Interstate 405, Interstate 5 and other transportation facilities and
major institutions, thereby benefiting local, regional and State economies; and

WHEREAS, The SR 520 corridor travels near City neighborhoods such as Montlake, Portage
Bay/Roanoke Park, North Capitol Hill, Eastlake, University District, Laurelhurst, Ravenna/Bryant
and Madison Park as well as the Washington Park Arboretum. The neighborhoods and the
Washington Park Arboretum include natural, historic and recreational resources; and

WHEREAS, The SR 520 floating bridge, its approaches, and freeway sections need to be
replaced because they are vulnerable to damage from earthquakes and windstorms, do not
meet current engineering standards, lack facilities to support reliable bus rapid transit, and lack
stormwater treatment features meeting current environmental standards; and

WHEREAS, The State has established mitigation for the tolling process and for the construction
effects associated with constructing toll facilities for SR 520 as identified in the SR 520 Variable
Tolling Project: Finding of No Significant Impact (dated June 2009); and

WHEREAS, In April 2010, Governor Gregoire identified the State’s Preferred Alternative for the
SR 520, I-5 to Medina: Bridge Replacement and HOV Project (Project), which includes a six-
lane corridor with a new floating bridge, a new West Approach, a new Portage Bay Bridge, a
second bascule bridge over the Montlake Cut, a new lid at Montlake, a new lid at 10th and
Delmar, and an enhanced bicycle/pedestrian path crossing over I-5; and

WHEREAS, City staff, SDOT, and the Council are coordinating with the State to establish a
decision-making process and monitoring plan relating to the decision to construct and timing for
construction of a second bascule bridge over the Montlake Cut; and

WHEREAS, In 2010, as required by Engrossed Substitute Senate Bill (ESSB) 6392, the State
worked with the Seattle Department of Transportation (SDOT), the Seattle City Council
(Council), Sound Transit (ST), King County Metro (Metro) and the University of Washington
(UW) to refine the design of the Project’s Preferred Alternative; and



WHEREAS, Design refinements were developed to be fully analyzed in the final environmental
impact statement (EIS) and the State worked with Metro and ST to develop the 2010 High
Capacity Transit Planning and Financing Findings and Recommendations Report; and

WHEREAS, The State worked with the Arboretum and Botanical Garden Committee (ABGC)
and SDOT to develop the 2010 Washington Park Arboretum Mitigation Plan. In April 2011,
several parties, including the City and the State signed “Memorandum of Understanding:
Washington Park Arboretum for Effects, SR 520, I-5 to Medina: Bridge Replacement and HOV
Project” (ABGC MOU) that outlines a series of actions and projects related to mitigation for the
Arboretum. As a result of the ABGC MOU, SDOT expects to implement traffic calming
measures with up to $200,000 of State -provided Project funds, as reflected in the GCA 6684 —
SR 520 I-5 to Medina: Bridge Replacement and HOV Project Traffic Calming agreement; and

WHEREAS, The City has adopted several resolutions and provided several official comment
letters; and

WHEREAS, The State is proceeding with construction on the SR 520, Medina to SR 202:
Eastside Transit and HOV Project, to be open to traffic by the end of 2013, and constructing the
pontoon casting facility and pontoons for the replacement bridge; and

WHEREAS, The State published the Project final EIS on June 17, 2011 and received the
Federal Highway Administration Record of Decision (ROD) for the Project on August 4, 2011,
and

WHEREAS, The State awarded the contract for construction of the Floating Bridge and
Landings Project, to be open to traffic as early as 2014; and

WHEREAS, The state Legislature established a $4.65 billion budget for the entire SR 520
program with $2.43 billion currently funded. This funds the construction of the SR 520, Medina
to SR 202: Eastside Transit and HOV Project, Pontoon Construction Project and the Evergreen
Point Floating Bridge and Landings; and

WHEREAS, The remaining west approach to I-5 portion of the Project (Westside) is currently
funded for environmental review and documentation, partially funded for Project design and
right of way acquisition, and unfunded for construction. The State intends to seek approximately
$2 billion in appropriations and authorization from the state Legislature and other funding
sources to complete design and construct the Westside; and

WHEREAS, Construction scenarios for all unfunded elements will be based upon state
Legislative direction and available funding; and

WHEREAS, Per the direction of Engrossed Substitute House Bill (ESHB) 2211, the 2009 SR
520 Legislative Workgroup recommended potential financing strategies, including tolling to fully
fund construction of the Project; and

WHEREAS, Consistent with ESHB 1175, the state Legislature provided $1.5 million from the

motor vehicle account federal appropriations to fund the 1-90 Comprehensive Tolling Study
Project; and
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WHEREAS, The State published a policy brief on Washington’s transportation system,
identifying and prioritizing the need for a long-term investment strategy to ensure timely
completion of mega-projects like SR 520; and

WHEREAS, It is the desire of the City and the State to enter into a Project vision and
coordination MOU to clarify roles, responsibilities and expectations going forward, and it is the

desire of the City and the State to provide the public with further clarity on the intentions of the
Parties with regard to Project design and mitigation;

NOW THEREFORE, the following items of understanding are mutually agreed upon:

ITEMS OF UNDERSTANDING

1.0 GENERAL
1.1 The purpose of this MOU is to:

1.1.1 Acknowledge the Preferred Alternative, as described in the SR 520 Medina to I-
5: Bridge Replacement and HOV Project Final Environmental Impact Statement June
2011, by this reference made part of this MOU, and summarized in Exhibit A, Project
Description, attached hereto, is the current Project for which the State is seeking full
funding from the state Legislature and other funding sources to build all Project
elements.

1.1.2 Secure a formal commitment from the State, on the Project key design elements
and the State’s intent to build the Westside elements of the Project.

1.1.3 Acknowledge the joint State/City effort to establish a formal Memorandum of
Understanding relating to the decision to construct and timing of construction of a
second bascule bridge over the Montlake Cut.

1.1.4 Clarify mitigation commitments that are both required as part of the
environmental process and that the State has agreed to implement to meet the City’s
goals and objectives for the Project.

1.1.5 Ensure that the City maintains a meaningful role throughout the Project design
process.

1.1.6 Ensure the City’s continued involvement with the Project throughout the duration
of the Project, as shown in Exhibit B, Anticipated Project Construction Stages and
Durations, attached hereto and by this reference made part of this MOU.

1.1.7 Establish the intent of the City and State to endeavor to meet SR 520 timelines
for Project completion, as described in Exhibit B.

2.0 ROLES & RESPONSIBILITIES

2.1 The State intends to:
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2.1.1 Design and construct the Project as described as the Preferred Alternative in the
final EIS, ROD, and summarized in Exhibit A contingent upon funding from the state
Legislature and regulatory approvals.

2.1.2 Continue to evaluate and take measures to reduce traffic noise as defined in the
Preferred Alternative in the final EIS.

2.1.3 Continue to evaluate and identify opportunities to narrow the Project footprint
within the defined parameters of the Preferred Alternative in the final EIS.

2.1.4 Remove the unused R.H. Thomson ramps to allow restoration of park land and
habitats, as described in the final EIS.

2.1.5 Keep Montlake Freeway Flyer stop function open until the construction of the
Montlake lid transit stop is complete, except temporary closures as needed, as
described in the final EIS.

2.1.6 Continue to implement the State Transportation Demand Management strategies
for managing traffic in the SR 520 corridor, as identified in the ESSB 6392 report.
Proactively monitor corridor transit/HOV lane performance, discuss, and develop corridor
management strategies that maintain HOV operations to the standard established by
ESSB 6392. This activity is in recognition of the state Legislative policy, established
through ESSB 6392, which mandates a minimum occupancy level of three-plus for the
HOV lanes for SR 520 and requires notification of the Legislature if average travel
speeds in the HOV lanes fall below 45 MPH at least ten percent of the time during peak
hours. State will provide findings to City and transit agencies as requested,

2.1.7 Work to secure full funding from the state Legislature and other funding sources to
complete the Project, including required mitigation as identified in the ROD.

2.1.8 Build an interim west connection bridge, including an interim pedestrian and
bicycle connection between the west high-rise to land which will provide a connection to
local and regional trails on both sides of Lake Washington, if the State does not receive
sufficient funding for the Project by the end of the 2013 legislative session. The State
intends to use available resources from the SR 520 program funds to continue design
and prepare for construction to complete the Project in its final configuration, including
mitigation commitments, as identified in the ROD and future permits/approvals.
Construction scenarios for all unfunded elements will be based upon legislative direction,
funding available, and consultation with the City as described in the sections of this
MOU.

2.1.9 Continue to pursue full funding and construct all community enhancements and
amenities as both agreed upon with the City and as described in the ROD.

2.1.10 Implement mitigation measures as agreed upon with regulatory and permitting
agencies at the approximate time that the Project incurs effects. In addition, the State
will continue to consult with the City to seek opportunities for early implementation of
mitigation measures.
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2.1.11 Pursue design refinements and enhancements as described by the ESSB 6392
Final Workgroup Technical Report whether or not those items are defined as formal
Project mitigations or commitments.

2.1.12 Create and maintain an inventory of required mitigation commitments and other
commitments, made by the State, related to the Project.

2.1.13 Participate with SDOT, Metro and ST in locating transit stops on or adjacent to
the Montlake Lid.

2.1.14 As part of the Community Construction Management Plan develop a Tree and
Vegetation Management and Protection Plan in collaboration with the City,
neighborhoods, and organized groups, such as the ABGC, that would address areas of
the corridor where specific trees and or vegetation are to be removed or disturbed as
part of the construction or resulting Project improvements. Further, the plan would
identify areas of mature tree removal, protection, potential relocation, and restoration of
Project areas including areas temporarily dedicated to construction, including staging
and lay down areas. The goal of the plan is to minimize affects to trees where feasible.
The State would further ensure that contractors adhere to the plan, notify neighborhoods
prior to impacts, and that tree and vegetation removal would only occur at the
approximate time required for construction.

2.1.15 Consult with the Seattle Design Commission, Seattle Bicycle Advisory Board,
Seattle Pedestrian Advisory Board, and City neighborhood groups on design and
construction of the Project as necessary or requested by the Parties.

2.1.16 Consult with SDOT, the Seattle Bicycle Advisory Board and the Seattle
Pedestrian Advisory Board to identify and refine routing detours for bicyclists and
pedestrians to mitigate effects during construction.

2.1.17 Negotiate and work with the City and Metro to establish maintenance and
operations agreements for the Project lids at Montlake and Delmar.

2.1.18 Develop a Community Construction Management Plan, in consultation with the
City, that addresses community issues and communications needs arising as a result of
Project construction activity. The document should also present plans for protecting and
minimizing effects to public spaces from construction impacts, including pocket “parks”
developed by neighborhood groups on public rights of way, as referenced in Section
2.2.5.

2.1.19 Develop a timeline for all deliverables identified in this MOU in consultation with
the City. Timelines for those deliverables that are subject to future funding from the
State Legislature will be developed at such time when that funding is appropriated.

2.1.20 Continue to ensure the Project remains technically feasible for future
accommodation of high capacity transit and light rail.
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2.2 The City intends to:

2.2.1 Continue working collaboratively with the State consistent with the direction

contained in Ordinance authorizing the Mayor to enter into this MOU with the
State to further refine the design of the Project and to facilitate construction of the
Project.

2.2.2 Endeavor to meet Project timelines, as provided in Exhibit B.

2.2.3 Participate in discussions with the State regarding needed agreements related to
lid maintenance, utility relocations, right of way acquisitions and access, and other topics
as identified.

2.2.4 Lead efforts to modify City-maintained pedestrian and bicycle facilities in the
vicinity of the Project to optimize access to the pedestrian and bicycle facilities
constructed as part of the Project. The City will coordinate efforts with the State to plan,
design, and implement modifications to these City bicycle and pedestrian facilities in
consultation with the Seattle Bicycle Advisory Board and the Seattle Pedestrian Advisory
Board. The City will fund the coordination and planning efforts, and will work with the
state to secure funding for design and implementation of the modifications. Funding
commitments will be documented in a future written agreement.

2.2.5 Lead an effort to identify any additional public spaces, in particular, pocket “parks,”
that have been developed by neighborhoods on public rights of way. This inventory is
intended to minimize construction impacts on these locations and is expected to be
recognized as part of the State Community Construction Management Plan.

2.3 The State and City will intend to:

2.3.1 Collaborate in the City led effort to establish a joint decision-making process to
decide whether to construct and timing to construct the second Montlake Bascule
Bridge. The process will consider transit travel time, reliability, passenger delay,
pedestrian and bicycle levels of service, SR 520 mainline operations and other
appropriate factors. This process will include opportunities for community and
neighborhood outreach and will be described in a detailed document that will either be
attached to this MOU by amendment or established in a separate MOU or agreement.

2.3.2 Coordinate with others on the design of the second Montlake Bascule Bridge with
particular attention to transit priority, pedestrian and bicycle safety and access, corridor
and neighborhood traffic management, and traffic operations in the Montlake corridor.

2.3.3 Collaborate to develop a Neighborhood Traffic Management Plan to catalog and
develop solutions for community traffic concerns in the Montlake corridor and
surrounding neighborhoods and to identify potential funding sources for projects
consistent with recommendations and findings from the ESSB 6392 Final Workgroup
Technical Report. The plan will define traffic management measures to proactively
reduce Project construction effects and develop long term traffic management strategies
that work in conjunction with the Project’s Preferred Alternative and existing City traffic
management practices. An implementation strategy for the Neighborhood Traffic
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Management Plan and funding commitments will be documented in a future written
agreement. At minimum, the effort should include the following actions:

¢ Convene a community advisory group to participate in developing the
Neighborhood Traffic Management Plan;

¢ |dentify community traffic management concerns and issues through a
records search and community process;

¢ Identify potential traffic management solutions, including, but not limited
to, development of an intelligent transportation system plan for Montlake
Boulevard and 23" Avenue;

o Evaluate the effectiveness and feasibility of potential traffic management
solutions through additional traffic modeling and data analysis, as
needed;

e Develop an implementation strategy and schedule for the Neighborhood
Traffic Management Plan, including coordination with existing and
planned public and private development efforts related to traffic
management in the Project area; and

¢ |dentify potential funding sources to provide for timely implementation of
the Neighborhood Traffic Management Plan.

2.3.4 Work collaboratively with the Roanoke Park and Portage Bay communities,
through the Community Council to advance the design provided to the State by the City
of the intersection at 10th Avenue E and Delmar Drive E and on pedestrian and bicycle
access in the vicinity of the intersection.

2.3.5 Coordinate with City neighborhoods, Metro, ST, the UW, the Seattle Bicycle
Advisory Board, the Seattle Pedestrian Advisory Board, and the Seattle Design
Commission in the Seattle Community Design process led by the State for the
community amenity and lid design features within the Project limits. The City will ensure
the collaborative neighborhood process, to the degree feasible, is consistent with the
Project schedule, as identified in Exhibit B.

2.3.6 Recognize that the building of the Project is subject to the availability of funds and
the timely receipt of necessary federal, state and local regulatory approvals. The Parties
recognize that the Project design and schedule may be modified during the design and
construction process consistent with the requirements of NEPA. Any modifications to
Project design or schedule would be assessed as necessary in a NEPA re-evaluation.

2.3.7 Recognize if there are any changes to the funding plan for the Project, the State
will notify the City prior to finalizing a new funding plan for implementing Westside
elements of the Project.

2.3.8 Recognize if there are material modifications to the Project elements, as delineated
in the Preferred Alternative of the final EIS and as summarized in Exhibit A, and/or if
there is a change in the phasing and construction schedule, as shown in Exhibit B and
as articulated in the final EIS, the State will consult with the City and may propose
amendments to this MOU prior to finalizing any modified plans for implementing any
Westside elements of the Project and will comply with the requirements of NEPA for
evaluation of such modifications. For purposes of this section “consult” shall mean a
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process which involves the two branches of City government, executive, and legislative,
and allows the City the opportunity to provide for public outreach.

3.0 MODIFICATION

Either Party may propose amendments to this MOU. No amendment shall be valid unless
made in writing and signed by authorized representatives of the Parties hereto. For the City,
amendments to the MOU must be approved through issuance of an ordinance.

4.0 DISPUTES

The designated representatives herein under Section 6.0 NOTIFICATION, shall use their best
efforts to resolve disputes between the Parties. If these individuals are unable to resolve a
dispute, the person next higher in the line of authority for each Party shall review the matter and
attempt to resolve it. If they are unable to resolve the dispute, the matter shall be reviewed by
each Party’s authorized policy representatives. For the City the authorized policy
representatives are the Executive and Legislative branches or their specifically named
designee(s). For the State, the authorized policy representatives are the SR 520 Program
Director or specifically named designee(s). The Parties agree to exhaust each of these
procedural steps before seeking to resolve disputes in a court of law.

5.0 EFFECTIVE DATE, DURATION and TERMINATION
This MOU is effective upon execution by both Parties and will remain in effect until completion
of the Project, including Project mitigation, except as provided below.

A Party may unilaterally terminate this agreement by providing a minimum of six months notice
of intent to terminate the MOU. For the City, notice of intent to terminate the MOU must be
approved through issuance of an ordinance.

6.0 NOTIFICATION

All notices, demands, requests or other communications required under this MOU will be in
writing and will be delivered by at least one of the following methods: (i) in person or (ii)
transmitted by electronic mail (email) addressed as set forth below. All email will be deemed
received upon confirmation by the receiving Party to the Party who initiated. All
communications shall reference the contract number as found on this document.

CITY STATE
Peter Hahn Julie Meredith, P.E.
Director SDOT SR 520 Program Director
Seattle Municipal Tower WSDOT, SR 520 Program
700 Fifth Avenue, Suite 3800 600 Stewart Street, Suite 520
Seattle, WA 98124-4996 Seattle, WA 98101-1217
and
Ben Noble

Central Staff Director
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Seattle City Hall
600 Fourth Ave. 2nd Floor
Seattle, WA 98104

Either Party may update the contact information above which shall not be considered an
amendment to this MOU. An electronic message [email] exchanged between the contacts,
indicating the updated information shall be sufficient, provided the signature authority for each
Party is included.

CONCURRENCE

CITY OF SEATTLE STATE OF WASHINGTON

Michael McGinn, Mayor, City of Seattle

Date Date

Attachments:
- Exhibit A, Project Description
- Exhibit B, Anticipated Project Construction Stages and Durations
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